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Subject: CLARIFICATION ON THE CITY OF VICTORVILLE'S PETITION FOR 
EXTENSION OF THE CONSTRUCTION DEADLINE; VICTORVILLE 2 
HYBRID POWER PROJECT; DOCKET NO: (07 -AFC-1 C) 

On March 28, 2013, the City of Victorville filed a petition with the California Energy 
Commission (CEC) for extension of the construction deadline for the Victorville 2 Hybrid 
Power Project. The petition referenced the original docket number (07-AFC-1), but both 
the petition and this letter should be filed under docket number 07-AFC-1C. Additionally, 
for clarification purposes, the City is requesting to extend the construction deadline for a 
period of five (5) years, from July 16, 2013, to July 16, 2018. 

Please feel free to contact me at (760) 243-6343 if the CEC requires any further 
clarification regarding the City's petition. 

Sincerely, 

J~b~ 
Jenele Davidson 
Project Coordinator 

cc: Mary Dyas; CEC Compliance Project Manager 
Douglas B. Robertson; City of Victorville 
Andre de Bortnowsky; Green, de Bortnowsky & Quintanilla, LLP 


